THE ROLE AND RESPONSIBILITY OF A POJECT MANAGER IN A REAL ESTATE COMPANY

Presented by Aduku, Onuche Nicholas

- A Real estate company is a company that is into the business of buying, leasing, managing or developing of landed properties and structures, be it for commercial or residential purposes. These properties appreciate over some period, hence lead to increase in revenue. Examples of a real estate company include Adron home, Sterling properties, PIWAN etc.
- A Project Manager is someone whose sole responsibility is initiation, planning, execution, Perfomance and closure of any project. In essence, a project manager is solely responsible for the success or failure of any project.
- Furthermore, a project manager ensures that, a project is delivered on time, within budget and to the required quality standard.

- The Role of a Project Manager can be briefly described as follow:

- Initiation: This is the first stage whereby the project manager conceives the idea and scope of the business. E.g, it could be investing in some landed properties or building an ultra modern shopping complex in a busy environment. At this stage, the project manager carries out feasibility studies and also, access the risks involved and how to mitigate them (e.g thinks or talks about contingency etc) in order to have a successful closure.

- In this stage, the project manager also sees how every other person involved in the Planning: In this stage, the project manager will think of how and where to raise funds in order to achieve his or her objective. The location of the project, the land information of the project, land regulation of the project, the project risk and the project tenor.
- Project or every process involved in the project work effectively in order to achieve the goal.
- Furthermore, the project manager reviews his budget, reviews the risks involved and also talks about contingency and also the stakeholders involved.
- It’s also in this planning stage, that the project manager inculcate the work break down structure: This entails breaking down the work process into simpler stages to be carried out by different people in order to have a successful closure at the appointed time.

- Execution: In this stage, the project manager ensures that everyone involved in the project is working effectively on their assigned tasks in order to meet the desired quality and quantity at the desired time (Work break down structure). During this stage, the project manager also manages his to do list and report list, in order to keep track of the project, thereby enabling him to communicate effectively with the satekholders involved.

- Perfomance: In this stage, the project manager ensures required testing are carried out by the appropriate authorities to ascertain the quality of the project.

- Closure: This refers to the final stage whereby the project has passed the appropriate tests and certified to be okay and also handed over to the investors.

THANK YOU FOR LISTENING